Contract No:R -31223

Change Order No.: 008

INDIANA Department of Transportation Page: 1
Construction Change Order and Time Extension Summary
Contract Information Contract No.: R -31223 Letting Date:11/16/2011
District: CRAWFORDSVILLE AE:Seef, Erik PE/S:Dowty, Chris Status:Draft
DISTRICT
Change Order Information Change Order No.: 008 EWA: Y or Force Acct: N
Date Generated: 00/00/0000 Date Approved: 00/00/0000
Reason Code: CHANGED COND, Utilities Related
Description: Raise Sanitary Manhole
Original Contract Amount $2,319,139.20
Current Change Order Amount $ 14,065.70 Percent: 0.607 %
Total Previous Approved Changes $-11,866.30 Percent: -0.512 %
Total Change To-Date $2,199.40 Percent: 0.095 %
Modified Contract Amount $2,321,338.60
Time Extension Information
Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days
(SS = Standard Specification, SP = Special Provision)
Time Element Description:
Current Time Extension SS Days 0 SP Days O SP Days Value $ 0.00
Previous Time Approved SS Days by AE: DCE: SCE: DDCM:
SS Days SP Days Value $
Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000

or SP Days 0




Contract No:R -31223 Change Order No.: 008
INDIANA Department of Transportation Page: 2
Construction Change Order and Time Extension Summary

Review and Approval Information

Required Approval Authority AE: DCE: SCE: * DDCM: *
($ per Change Order) (- LE $ 250K-) (- LE $ 750K -) (~LE$2M--) (--GT $2M--)
(Days per Contract) (50 SS days ) ( 100 SS days ) (200 SS Days ) ( GT 200 SS days)
Verbal Approval Required? Y/NIfY, by Date Issued
Total Change To-Date>5%7? Y /NIfY , Copy to Program Budget Manager
Scope/Design Recommendation Y /N If Y, Referred to Project Manager(PM)
Required?
Date to PM Date Returned
Approval Authority Concurs with PM? Y /N If Y, Concurrence by Date
If N,Resolution: Approved Disapproved
Resolved by Date
LPA Signatures Required? Y /NIfY, Date to LPA Date Returned
FHWA Signatures Required? Y /N IfY, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer Date

Comments:




Contract No:R -31223 INDIANA Date:06/25/2012

Change Order No:008 Department of Transportation Page: 3
Contract: R -31223

Project: 0600696 - State:0600696

Change Order Nbr: 008

Change Order Description: Raise Sanitary Manhole

Reason Code; CHANGED COND, Utilities Related

SN pcN  PLN  itemCode  Unit  Unit Price Co Qty Comment Amount Change

0171 0600696 0171  720-45605 LFT 1,030.000 7.190 C Amount:$ 7,405.70

Item Description: STRUCTURE MANHOLE RECONSTRUCTED
Supplemental Description1: SANITARY
Supplemental Description2: 100% LOCAL

0172 0600696 0172  720-44000 EACH 555.000 12.000 C Amount:$ 6,660.00
item Description: CASTING ADJUST TO GRADE

Supplemental Description1: SANITARY

Supplemental Description2: 100% LOCAL

Total Value for Change Order 008 = § 14,065.70

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.
General or Standard Change Order Explanation

This change order is needed to adjust the sanitary manholes that were recently installed as a relacation project for this contract. This work is
being funded with 100% local funds.

Change Order Explanation for Specific Line Item

It is the intent of the parties that this change order is full and complete compensation for the work describe above.
Notification and consent to this change order is hereby acknowiedged.

Contractor: Signed By:

Date:

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.




Contract No:R -31223
Change Order No:008

INDIANA
Department of Transportation

Date:06/25/2012

Page: 4

APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE) (TITLE) (DATE)

(SIGNATURE) (TITLE) (DATE)
SUBMITTED FOR CONSIDERATION

PE/S

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

“Name of Appfdvér ’ Date

Status

Approval Level




Milestone

'N‘ June 18",2012
AN

StructurePoint

Attn: Chris Dowty
7260 Shadeland Station
Indianapolis, IN 46256

Re: INDOT R-31223-B (Yeager Road); RFC #9 — Sanitary MH’s - Reconstruct

Chris,

The following price is for Reconstructing Sanitary MH’s based on 12 MH and Reconstructing 7.19 LF
of MH that’s over 12” of elevation change.

e Adjust Casting to Grade 12 EA $555.00/EA
e MH Reconstruct 7.19 LF $1,030.00/LF

The total CO Price for the 12 MH’s is $14,065.70. Please let me know if you have any questions.

Sincerely, %

Michael Bennet
Estimator

cc: jobfile 122003

Milestone Contractors, L.P.
e Equal Opportunity Employere PO. Box 6246 Lafayette, IN 47903-6246 (765) 772-7500 Fax (765) 772-7541




AN

Project No:
Date Requested:
Description of Work:

Reason for Extra Work:

Has Work Already Been Completed? No

Sanitary MH - Reoonstrﬁét 12 EA

Milestone Contractors, L.P.
Extra Work Pricing Summary

INDOT R-31223-B (Yeager Road RFC# 9)

6/418/2012 Date Submitted: 6/4182012
Revised:
Sanitary MH - Reconstruct 12 EA
INDOT request
When:

Item: Quantity:  7.19
Labor: Cost = $ 4,633.00 Markup % 20% $ 926.60 Total $ 5,559.60
Equipment: Cost = $ 4,716.00 Markup % 12% $ 565.92 Total $ 5,281.92
Materials: Cost = $ 2,386.00 Markup % 12% $ 286.32 Total $ 2,672.32

Subcontract: Cost = Markup % 10% $ -

Markup % 7% $ - Total $ -

Trucking: Cost = $ 390.00 Markup % 12% $  46.80 $ 436.80
$ 12,125.00 $ 1,825.64 $ 13,950.64
Insurance & Bond Cost = $ 104.63 Markup % 10% $  10.46 Total $ 115.09
Total $ 14,065.73
Unit Price [$ 1,956.29 |
Adjust Casting to Grade 665 EA 8886000
T e = v S T
CO - Yeager#9 Sanitary MH - 12 EA Page 1




Project No:
Date Requested:
Description of Work:

Reason for Extra Work:

Milestone Contractors, L.P.
Extra Work Pricing Summary

INDOT R-31223-B (Yeager Road RFC# 9)
6/418/2012 Date Submitted: 6/4182012
Revised:
Sanitary MH - Reconstruct 12 EA

INDOT request

Has Work Already Been Completed? No When:

lltem.

Sanitary MH - Reconstruct 12 EA

Qua'ht:ty. ; E
Labor: Cost = $  4,633.00 Markup % 20% $ 926.60 Total $ 5,559.60
Equipment; Cost = $ 4,716.00 Markup % 12% $ 565.92 Total $ 5,281.92
Materials: Cost = $ 2,386.00 Markup % 12% $ 286.32 Total $ 2,672.32
Subcontract: Cost = Markup % 10% $ -
Markup % 7% $ - Total $ -

Trucking: Cost = $ 390.00 Markup % 12% $  46.80 $ 436.80

$ 12,125.00 $ 1,825.64 $ 13,950.64
Insurance & Bond Cost = $ 104.63 Markup % 10% $ 1046 Total $ 115.09
Total $ 14,065.73
Unit Price [$ 1,172.14]

Extra Days Requested

CO - Yeager#9 Sanitary MH - 12 EA Page 1




Bennet, Michael

From: Denny Mykrantz <dmykrantz@icpcompany.net>
Sent: Friday, June 15, 2012 12:57 PM

To: Bennet, Michael

Subject: Re: Yeager Road Project

Special Father's day pricing - yes!

Denny Mykrantz-Sent from iPhone

OnlJun 15, 2012, at 12:52 PM, "Bennet, Michae!" <Michael.Bennet@milestonelp.com> wrote:

Is the cost of a 7” flat top and a 10” flat top the same? We may have to put a 2” riser under it.

From: Denny Mykrantz [mailto:dmykrantz@icpcompany.net]
Sent: Friday, June 15, 2012 12:44 PM

To: Bennet, Michael

Subject: RE: Yeager Road Project

2 -4"riser - $26.50/EA + 4300

.- 2"riser - $17.60 = 35.%°

1-6"riser - $35.20
1 -3'barrel section - $217.80
1 - 4' barrel section - $290.40
1-12"flattop - $181.50 (see attached drawing —we consider this an 7” flattop as we don’t include the
bell portion in the measurement and the maximum thickness we can make is 10”)
- & -
[eTAL -"413.10

Denny Mykrantz

Independent Concrete Pipe Co.
Indianapolis, IN

Office: 317-262-4920

Mobile: 317-431-8855

dmvkrantz@icpcompany.net

From: Bennet, Michael [mailto:Michael.Bennet@milestonelp.com]
Sent: Friday, June 15, 2012 9:52 AM

To: Denny Mykrantz

Subject: RE: Yeager Road Project

Denny,
Can you price the following:
2 -4"riser

1-2"riser
1-6"riser




1 - 3' barrel section
1 - 4' barrel section
1-12"flattop

All concrete needs IPANEX admixture. All sections are 4’ wide.
Thanks

Michael Bennet
Milestone

From: Denny Mykrantz [mailto:dmykrantz@icpcompany.net]
Sent: Monday, June 04, 2012 1:48 PM

To: Bennet, Michael

Subject: RE: Yeager Road Project

Yeah — standard, stock MH section would be 32” tall & usually in stock. 3’ tall section is special made &
3-4 days to get into production.

Denny Mykrantz

Independent Concrete Pipe Co.
Indianapolis, IN

Office: 317-262-4920

Mobile: 317-431-8855

dmykrantz@icpcompany.net

From: Bennet, Michael [mailto:Michael.Bennet@milestonelp.com]
Sent: Monday, June 04, 2012 1:46 PM

To: Denny Mykrantz

Subject: RE: Yeager Road Project

Does it take any longer to manufacture?

From: Denny Mykrantz [mailto:dmykrantz@icpcompany.hnet]
Sent: Tuesday, May 29, 2012 1:39 PM

To: Bennet, Michael

Subject: RE: Yeager Road Project

Michael,

3’ - 48" MH section - $198.00

Delivery - $300.00

If you want plain Mastic - $34.50/5 gallon pail
Butyl Rubber Mastic - $130.00/5 gallon pail

Denny Mykrantz
Independent Concrete Pipe Co.

Indianapolis, IN
Office: 317-262-4920




Mobile: 317-431-8855

dmykrantz@icpcompany.net

From: Bennet, Michael [mailto:Michael.Bennet@milestonelp.com]
Sent: Tuesday, May 29, 2012 1:18 PM

To: Denny Mykrantz

Subject: Yeager Road Project

Denny,

We are currently working on the Yeager Road project in West Lafayette where we have to raise a
sanitary MH 3’. This MH was originally placed by Atlas late last year and the MH was manufactured by
you guys. Can you please give me a price on 3’ high barrel section that is 4’ wide. Please include
delivery. Also, please provide a price for a bucket of mastic.

Thanks,

Michael Bennet
Estimator

Milestone Contractors L.P.
Phone: 765-772-7500

Fax: 765-772-7541




